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B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).
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02 2003SEP27

W56HZV

TACOM  WARREN  BLDG 231

WARREN, MICHIGAN 48397-5000

HTTP://CONTRACTING.TACOM.ARMY.MIL

SFAE-GCSS-W-BCT

CURTIS SMITH (586)573-2086

EMAIL: SMITHCU@TACOM.ARMY.MIL

S4402A

DCMA  DALLAS

1200 MAIN ST

DALLAS, TX  75202-4399

C NONE HQ0339

96214

RAYTHEON COMPANY

2501 W UNIVERSITY DRIVE

P.O. BOX 801, M/S 8064

MC KINNEY, TX. 75070-0801

TYPE BUSINESS: Large Business Performing in U.S.
DAAE07-02-D-B001/0003

2003AUG29

Payment will be made by Electronic Funds Transfer
ACRN: AA NET INCREASE: $1,273,856.00

KIND MOD CODE: 6

Exercise OptionX

X

SEE SECOND PAGE FOR DESCRIPTION

                 /SIGNED/ 2003SEP27

SANDRA E. MCCARROLL
MCCARROS@TACOM.ARMY.MIL (586)573-2072
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1. Modification 02 to Delivery Order 0003 is a unilateral action under Requirements Contract DAAE07-02-D-B001.

2. The purpose of this modification 02 Delivery Order 0003 is to exercise the Phase 2 priced option for Contingency Deployment Support

in accordance with paragraph H.29 of the Requirements Contract.

3. The ramp up for the performance period for this effort will begin the date this delivery order is signed.  Upon exercise of this

option the Contractor shall immediately initiate all activities necessary to support an additional 6-months of deployment support, but

no longer that a total of twelve (12) months, inclusive of Phase 1.  As a result of Phase 2, the estimated performance period completion

date is 31 August 2004.

4. CLIN 0104AA is increased by $1,273,856.00 (PRON X13GXD41EH) to fund Phase 2 of the deployment effort

       Estimated Cost:        $1,179,643.00

       Fixed Fee (8%):            94,213.00                              _____________

       Total Estimated Amt:   $1,273,856.00

5. The Government and Contractor hereby agree to review the deployment scope and required effort on a quarterly basis to determine the

level of support needed.

6. Except as changed by this modification to Delivery Order 0003, all other terms and conditions of the contract remain in full force

and effect.

                                               *** END OF NARRATIVE A 003 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0104AA        SERVICES LINE ITEM                                                                           $      2,547,712.00              __________________                                                                            __________________

              NOUN: RAYTHEON DEPLOYMENT EFFORT

              PRON: X13GXD41EH    PRON AMD: 04    ACRN: AA

              AMS CD: 12201100000

The Phase 2 option increases the funding by

$1,273,856 and adds six (6) more months

to the performance period, for an estimated

completion date of 31 August 03.

                              (End of narrative B003)

                                                                                            Estimated Cost         $2,359,286.00

                                                                                            Fixed Fee                 188,426.00                                                                                                                   _____________

                                                                                            Total Estimated Amt    $2,547,712.00

                              (End of narrative B004)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-AUG-2004 (E)

                            $     2,547,712.00

5000          DATA ITEM                                                                   $     ** NSP **  $         ** NSP **              _________                                                                    ______________   __________________

              NOUN: .

              SECURITY CLASS: Unclassified

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0104AA  X13GXD41EH             AA       1        $       1,273,856.00  $       1,273,856.00            $       2,547,712.00

        12201100000                   3GXD41

                                                                           _________________

                                                         NET CHANGE    $       1,273,856.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   32020000035R5R07P1220112571  S20113                W56HZV           $       1,273,856.00                                                                                                          __________________

                                                                                          NET CHANGE    $       1,273,856.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       1,273,856.00              $       1,273,856.00              $       2,547,712.00
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